



| | (| Ð | Name | Duration | Start | Finish | Predecessors |
|----|---|------------|---|-----------|-----------------|-----------------|--------------|
| 1 | Ö | ★! | Project Initiating | 14 days | 2/27/24 8:00 AM | 3/15/24 5:00 PM | |
| 2 | | ★! | Define Project Objectives | 10 days | 2/27/24 8:00 AM | 3/11/24 5:00 PM | |
| , | | | Conduct Stakeholder Interviews | 2 days | 2/27/24 8:00 AM | 2/28/24 5:00 PM | |
| | o | | Gather Stakeholder Requirements | 4 days | 2/29/24 8:00 AM | 3/5/24 5:00 PM | 3 |
| 5 | o | | Prioritize Project Objectives | 4 days | 3/6/24 8:00 AM | 3/11/24 5:00 PM | 4 |
| 6 | o | ★! | Stakeholder Analysis | 4 days | 3/12/24 8:00 AM | 3/15/24 5:00 PM | 2 |
| , | | | Identify Key Stakeholders | 1 day | 3/12/24 8:00 AM | 3/12/24 5:00 PM | |
| 3 | o | | Assess Stakeholder Expectations | 2 days | 3/13/24 8:00 AM | 3/14/24 5:00 PM | 7 |
|) | Ö | | Analyze Stakeholder Influence | 1 day | 3/15/24 8:00 AM | 3/15/24 5:00 PM | 8 |
|) | Ö | ★! | Planning Phase | 13 days | 3/20/24 8:00 AM | 4/5/24 5:00 PM | 1 |
| | 0 | | Project Management Plan Development | 5 days | 3/20/24 8:00 AM | 3/26/24 5:00 PM | |
| 2 | Ö | | Define Project Scope | 2 days | 3/20/24 8:00 AM | 3/21/24 5:00 PM | |
| 3 | o | | Develop Project Schedule | 2 days | 3/22/24 8:00 AM | 3/25/24 5:00 PM | 12 |
| 4 | Ö | | Identify Project Risks and Mitigation Strateg | 1 day | 3/26/24 8:00 AM | 3/26/24 5:00 PM | 13 |
| 5 | o | ★! | Detailed Requirements Analysis | 4 days | 3/27/24 8:00 AM | 4/1/24 5:00 PM | 11 |
| 6 | Ö | | Conduct Stakeholder Workshops for Requir | 1 day | 3/27/24 8:00 AM | 3/27/24 5:00 PM | |
| 7 | o | | Elicit and Document Detailed Functional Req | 1 day | 3/28/24 8:00 AM | 3/28/24 5:00 PM | 16 |
| 8 | Ö | | Validate Requirements with Stakeholders | 2 days | 3/29/24 8:00 AM | 4/1/24 5:00 PM | 17 |
| 9 | o | ★! | System Architecture Design | 4 days | 4/2/24 8:00 AM | 4/5/24 5:00 PM | 15 |
| 0 | o | | Define System Components and Interactions | 1 day | 4/2/24 8:00 AM | 4/2/24 5:00 PM | |
| 1 | | | Develop High-Level System Architecture Dia | 2 days | 4/3/24 8:00 AM | 4/4/24 5:00 PM | 20 |
| 2 | Ö | | Identify Technology Stack and Frameworks | 1 day | 4/5/24 8:00 AM | 4/5/24 5:00 PM | 21 |
| | | | | | | | |
| 3 | | ★! | Construction Phase | 130 days? | 4/10/24 8:00 AM | 10/8/24 5:00 PM | 10 |
| 4 | | ★ ! | Application Development | 50 days | 4/10/24 8:00 AM | 6/18/24 5:00 PM | |
| 5 | | | Interface and features design | 10 days | 4/10/24 8:00 AM | 4/23/24 5:00 PM | |
| 6 | Ö | | Back-end Development | 20 days | 4/24/24 8:00 AM | 5/21/24 5:00 PM | 25 |
| 7 | | | Front-end Development | 20 days | 5/22/24 8:00 AM | 6/18/24 5:00 PM | 26 |
| 8 | | ★ ! | Integration of Al Algorithms | 40 days | 6/19/24 8:00 AM | 8/13/24 5:00 PM | 24 |
| 9 | | | Research and Select Al Models | 10 days | 6/19/24 8:00 AM | 7/2/24 5:00 PM | |
| 30 | | | Train Al Models with Relevant Data | 10 days | 7/3/24 8:00 AM | 7/16/24 5:00 PM | 29 |
| 31 | | | Integrate Trained Models into Application | 20 days | 7/17/24 8:00 AM | 8/13/24 5:00 PM | 30 |
| 32 | 0 | ★! | Testing and Quality Assurance | 30 days? | 8/14/24 8:00 AM | 9/24/24 5:00 PM | 28 |
| 33 | o | | Develop Test Plans and Test Cases | 5 days | 8/14/24 8:00 AM | 8/20/24 5:00 PM | |










| | | | | | | | | | 1 | | | | | | | | | | | | | | | | | | |
|---|---|----|----|-----|---|---|---|---|----|-----|----|-------|----|-----|----|----|---------|-----|----|---|----|----|----|----|-----|----|----|
| L | _ | 27 | Oc | t 2 | 4 | | | _ | 31 | Vov | 24 | ļ | | | _ | 10 | No M | V 2 | 24 | | 1_ | 1_ | 17 | No | V 2 | 24 | |
| Ш | S | S | M | Τ | W | Τ | F | S | S | M | Τ | W | T | F | S | S | M | T | W | T | F | S | S | M | Τ | W | ĮΤ |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | Asn | า1 | - p | ag | e6 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | ® | Name | Duration | Start | Finish | Predecessors |
|----|-------------|--|----------|------------------|------------------|--------------|
| 34 | Ö | Perform Unit Testing, Integration Testing, a | 20 days | 8/21/24 8:00 AM | 9/17/24 5:00 PM | 33 |
| 35 | • | Conduct User Acceptance Testing | 5 days? | 9/18/24 8:00 AM | 9/24/24 5:00 PM | 34 |
| 36 | □ ★! | Security Testing and Evaluation | 10 days | 9/25/24 8:00 AM | 10/8/24 5:00 PM | 32 |
| 37 | | Perform penetration testing to detect vulne | 5 days | 9/25/24 8:00 AM | 10/1/24 5:00 PM | |
| 38 | | Evaluate current security measures and rec | 5 days | 10/2/24 8:00 AM | 10/8/24 5:00 PM | 37 |
| 39 | □ ★! | Delivery | 10 days | 10/9/24 8:00 AM | 10/22/24 5:00 PM | 23 |
| 40 | □ ★! | Deployment | 3 days | 10/9/24 8:00 AM | 10/11/24 5:00 PM | |
| 41 | • | Prepare Deployment Environment | 1 day | 10/9/24 8:00 AM | 10/9/24 5:00 PM | |
| 42 | • | Deploy Application to Production Servers | 1 day | 10/10/24 8:00 AM | 10/10/24 5:00 PM | 41 |
| 43 | • | Conduct Smoke Testing | 1 day | 10/11/24 8:00 AM | 10/11/24 5:00 PM | 42 |
| 44 | □ ★! | Training and Documentation | 3 days | 10/14/24 8:00 AM | 10/16/24 5:00 PM | 40 |
| 45 | Ö | Develop User Training Materials | 1 day | 10/14/24 8:00 AM | 10/14/24 5:00 PM | |
| 46 | | Conduct Training Sessions for End Users | 1 day | 10/15/24 8:00 AM | 10/15/24 5:00 PM | 45 |
| 47 | | Prepare System Documentation and User M | 1 day | 10/16/24 8:00 AM | 10/16/24 5:00 PM | 46 |
| 48 | □ ★! | Go-Live and Handover | 4 days | 10/17/24 8:00 AM | 10/22/24 5:00 PM | 44 |
| 49 | | Coordinate Go-Live Activities | 1 day | 10/17/24 8:00 AM | 10/17/24 5:00 PM | |
| 50 | | Monitor System Performance Post-Deploymen | 2 days | 10/18/24 8:00 AM | 10/21/24 5:00 PM | 49 |
| 51 | o l | Handover System to Support Team | 1 day | 10/22/24 8:00 AM | 10/22/24 5:00 PM | 50 |

| Resource Names | 25 | Feb 24 | | 3 M | ar 24 | | 10 | Mar 2 | 24 | | 17 Ma | ır 24 | | 24 | 4 Mar | 24 | | 31 Mar | 24 | | 7 Арі | 24 | | 14 | Apr 24 |
|-----------------|-----|--------|---|---------|--------|----|-----|-------|------|-----|-------|-------|----|-----|-------|----|-----|--------|--------|-----|-------|----|-----|-----|--------|
| | s s | M T WT | F | s s n | л T W | TF | s s | МТ | WT F | S | S M | T W | TF | s s | МТ | WT | F S | S M 7 | - w T | F S | s M | TW | T F | s s | M T |
| Michael Smith | | | | | | | | | | | | | | | | | | | | | | | | | |
| Michael Smith | | | | | | | | | | | | | | | | | | | | | | | | | |
| Daniel Wilson | | | | | | | | | | | | | | | | | | | | | | | | | |
| Daniel Wilson | | | | | | | | | | | | | | | | | | | | | | | | | |
| Daniel Wilson | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minh Ho | | | | | | | | | | | | | | | | | | | | | | | | | |
| Serena Chase | | | | | | | | | | | | | | | | | | | | | | | | | |
| Serena Chase | | | | | | | | | | | | | | | | | | | | | | | | | |
| Serena Chase | | | | | | | | | | | | | | | | | | | | | | | | | |
| Michael Smith | | | | | | | | | | | | | | | | | | | | | | | | | |
| William Roberts | | | | | | | | | | | | | | | | | | | | | | | | | |
| William Roberts | | | | | | | | | | | | | | | | | | | | | | | | | |
| William Roberts | | | | | | | | | | | | | | | | | | | | | | | | | |
| William Roberts | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minh Ho | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minh Ho | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minh Ho | | | | | | | | | | | | | | | | | | | | | | | | | |
| Minh Ho | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | Asm | 1 - | page8 | | | | | | | | | | | | | | |

| 21 Apr 24 28 Apr 24 V T F S S M T W T F S S M T W T F S | 5 May 24 | 19 May 24 26 M S S M T W T F S S M | May 24 2 Jun 24 | 9 Jun 24 16 Jun 24 F S S M T W T F S S M T W |
|--|----------|---------------------------------------|-----------------|---|
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | Asm | n1 - page9 | | |

| T . | T . | T | Ι | T | T | | Ι . | 1 . |
|--|------------|----------------|--------------|---------------------------|---------------------|-------------------------------|---------------|------------|
| 23 Jun 24 T F S S M T W T F S | 30 Jun 24 | 7 Jul 24 | 14 Jul 24 | 21 Jul 24 | 28 Jul 24 | 4 Aug 24 | 11 Aug 24 | 18 Aug 24 |
| | S M I WT F | S S M I WT F S | S M I WT F S | S S M I W T F | S S M I W T F | S S M I W T F S | S MII WIT F S | S S M T WT |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | Asm | n1 - page10 | | | | |
| | | | | 1 5 | | | | |



| Г | | 27 | Oct | 21 | | | | 3 N | Vov | 2/ | <u> </u> | | | 10 | No | · · · | 2/1 | | | | 17 | Nic | w ′ | 2/ | | |
|---|----|------------------------------|-----|------|-------|---|---|-----|-----|-----------------|----------|-----|----|-----|---------|-------|-----|---|---|---|--------------------------|-----|-----|-----|---|--|
| F | s | 27 Oct 24 S S M T W T F S | | | | | | | NOV | <u> 24</u> T | w T | | 9 | 10 | No M | T | W | т | _ | 0 | 17 Nov 24 S S M T W T | | | | | |
| F | J | ٥ | IVI | ı V | V I | [| ی | J | IVI | 1 | V V I | | J | J | IVI | | ٧V | 1 | [| J | J | IVI | 1 | V V | 1 | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| H | [o | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | Α | sm1 | - p | ag | e12 | | | | | | | | | | | | |
| _ | | | | | | | | | | | | | | | | | | | | | | | | | | |